

PIERCE JOINT UNIFIED SCHOOL DISTRICT
MEASURE B BOND PROGRAM
PROJECT MATRIX

PROJECT		Initial Planning Pre-Design	A/E Selection	Programming	Schematic Design	Design Development	Construction Documents	DSA	Bid & Award	Construction	Close-out	REMARKS
AES-01	Classroom Addition & Portable Bldg. Relocation					◆						
AES-02	Kitchen Modernization	◆										Project Pending Programming
AES-03	Joint Use Project w/County Library											Project on Hold due to Budget Constraints
LJMS-01	Classroom Reconfiguration (Removal of Tech Areas)										◆	Non-Bond Project
PHS-01	New Multi-Purpose Bldg.									◆		Expect Completion by June 2018
PHS-02	Modernize Snack Bar Bldg. – Football Field											Non-Bond Project
PHS-03	Construct Second Locker Room (Girls)				◆							
PHS-04	Modernize Existing Cafeteria into (N) Culinary Classroom		◆									
PHS-05	Portable Classroom Replacement w/New CR Bldg.											Project on Hold due to Budget Constraints
PHS-06	Construct New Weight Room				◆							
PHS-07	Constr. Career Center at Small Gym	◆										Project on Hold due to Budget Constraints
PHS-08	Farm Expansion - Upgrades to Existing Barn	◆										
PHS-09	Agricultural Education Center	◆										
PHS-10	Modernization of Historic Main Bldg.											Project on Hold due to Budget Constraints
PHS-11	Improvements to Atheltic Complex											Project on Hold due to Budget Constraints
DM-01	Deferred Maintenance Project - All Sites	◆										
DM-02	Infrastructure Upgrades at AES & PHS	◆										
PN17-04	Roof Replacement at (3) Sites								◆			<i>Non Measure B Bond Project</i>

Notes: